
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/18/2021

ESTIMATE SUMMARY 15:54:34

CONTID: C22168         ESTIMATE NO: 0008 PROG 2005

PCN: 22168-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 POWERS at ASTROZON-HANCOCK,SH16 MESA RIDGE & SNEFFELS PERCENT TIME:

PROJECT NO: SHE016A-043                   

SH 21 & 16 SIGNALS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING

1115 NORTH ERIE AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)542-4114 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,473,767.34 PARTICIPATING $ $ 122,526.75

AWARD PROJECT AMT: 1,409,599.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.29

WORK DAYS

WORK DAYS

92.51%

110,443.25

122,526.75

122,526.75

122,526.75

$

$

$

$

1,363,324.09

0.00

1,363,324.09

4,000.00

1,367,324.09

-21,143.99

0.00

1,346,180.10

0.00

AMOUNT DUE 1,346,180.10 122,526.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,526.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

109.5 TIME ALLOW: 105

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/23/2020

09/21/2020

04/30/2021

06/18/2020

07/01/2020

07/23/2020

07/23/2020
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,541.001.000

0.00

1.000

L S 

2,541.00000

0010 Removal of Delineator 5.000

0.000

202-00090  
 

112.905.000

0.00

5.000

EACH

22.58000

0015 *Removal of Median Cover 160.000

0.000

202-00195  
 

3,326.40160.000

0.00

160.000

SY  

20.79000

0020 *Removal of Sidewalk 25.000

0.000

202-00200  
 

519.2525.000

0.00

25.000

SY  

20.77000

0025 *Removal of Curb and Gutter 313.000

0.000

202-00203  
 

3,615.15313.000

0.00

313.000

LF  

11.55000

0030 *Removal of Concrete Curb Ramp 115.000

0.000

202-00206  
 

2,390.85115.000

0.00

115.000

SY  

20.79000

0035 *Removal of Brick Pavers 3.000

0.000

202-00207  
 

87.003.000

0.00

3.000

SY  

29.00000

0040 *Removal of Asphalt Mat 331.000

0.000

202-00220  
 

10,323.89331.000

0.00

331.000

SY  

31.19000

0045 *Removal of Pavement Marking 5,811.000

0.000

202-00250  
 

12,784.205,811.000

0.00

5,811.000

SF  

2.20000

0050 Removal of Light Standard 0.000

1.000

202-00700  
 

835.001.000

835.00

1.000

EACH

835.00000

0055 *Removal of Ground Sign 1.500

4.500

202-00810  
 

589.026.000

441.77

6.000

EACH

98.17000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

21,656.00000

0065 Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

3.000

EACH

495.67000

0070 *Sawing Asphalt Material (6 Inch) 818.000

0.000

202-05026  
 

2,838.46818.000

0.00

818.000

LF  

3.47000

0075 Potholing 138.500

0.000

203-01597  
 

24,237.50138.500

0.00

139.000

HOUR

175.00000

0080 *Erosion Log Type 1 (12 Inch) 300.000

0.000

208-00002  
 

1,503.00300.000

0.00

300.000

LF  

5.01000

0085 *Aggregate Bag 190.000

0.000

208-00035  
 

2,237.82190.000

0.00

190.000

LF  

11.77800

0090 *Concrete Washout Structure 1.000

0.000

208-00045  
 

223.001.000

0.00

1.000

EACH

223.00000

0095 *Storm Drain Inlet Protection (Type I) 100.000

0.000

208-00051  
 

1,020.00100.000

0.00

100.000

LF  

10.20000

0100 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

416.404.000

0.00

10.000

HOUR

104.10000

0105 Reset Microwave Vehicle Radar Detector (MVRD) 6.000

2.000

210-00476  
 

2,800.008.000

700.00

8.000

EACH

350.00000

0110 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

0.000

EACH

338.50000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 1.500

1.500

210-00810  
 

1,779.003.000

889.50

3.000

EACH

593.00000

0120 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

173.25000

0125 Reset Traffic Signal Controller Cabinet 2.000

0.000

210-00855  
 

532.002.000

0.00

2.000

EACH

266.00000

0130 *Seeding (Native) 0.000

0.480

212-00006  
 

658.290.480

658.29

0.480

ACRE

1,371.43000

0135 *Soil Conditioning 0.000

0.480

212-00032  
 

2,608.000.480

2,608.00

0.480

ACRE

5,433.33000

0140 *Spray-on Mulch Blanket 0.000

0.480

213-00012  
 

3,267.430.480

3,267.43

0.480

ACRE

6,807.14000

0145 *Herbicide Treatment 306.000

0.000

217-00000  
 

2,028.78306.000

0.00

306.000

SY  

6.63000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 54.540

0.000

403-00720  
 

18,897.5654.540

0.00

54.540

TON 

346.49000

0155 Drilled Shaft (24 Inch) 60.000

0.000

503-00024  
 

16,530.0060.000

0.00

60.000

LF  

275.50000

0160 *Drilled Shaft (48 Inch) 126.000

0.000

503-00048  
 

39,088.98126.000

0.00

126.000

LF  

310.23000

0165 *Drilled Shaft (54 Inch) 126.000

0.000

503-00054  
 

50,003.10126.000

0.00

126.000

LF  

396.85000



CONTID: C22168         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fence (Temporary) 60.000

0.000

607-11580  
 

272.4060.000

0.00

60.000

LF  

4.54000

0175 *Concrete Sidewalk 42.000

0.000

608-00000  
 

4,038.7242.000

0.00

42.000

SY  

96.16000

0180 *Concrete Curb Ramp 133.000

0.000

608-00010  
 

19,971.28133.000

0.00

133.000

SY  

150.16000

0185 *Detectable Warnings 0.000

16.000

608-00015  
 

1,848.0016.000

1,848.00

16.000

SF  

115.50000

0190 *Curb and Gutter Type 2 (Section I-M) 98.000

0.000

609-21011  
 

4,416.8698.000

0.00

111.000

LF  

45.07000

0195 *Curb and Gutter Type 2 (Section II-B) 380.000

0.000

609-21020  
 

17,119.00380.000

0.00

466.000

LF  

45.05000

0200 *Median Cover Material (Patterned Concrete) 817.000

2,084.300

610-00020  
 

60,318.032,901.300

43,332.60

2,901.300

SF  

20.79000

0205 *Delineator (Type I) 0.000

35.000

612-00001  
 

646.8035.000

646.80

35.000

EACH

18.48000

0210 *Delineator (Type II) 0.000

8.000

612-00002  
 

166.008.000

166.00

8.000

EACH

20.75000

0215 *2 Inch Electrical Conduit (Bored) 8,130.000

0.000

613-00206  
 

93,901.508,130.000

0.00

8,130.000

LF  

11.55000

0220 *3 Inch Electrical Conduit (Bored) 3,067.000

0.000

613-00306  
 

35,423.853,067.000

0.00

3,067.000

LF  

11.55000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 2 Inch Electrical Conduit (Plastic) 1,299.000

0.000

613-01200  
 

14,418.901,299.000

0.00

1,299.000

LF  

11.10000

0230 3 Inch Electrical Conduit (Plastic) 835.000

0.000

613-01300  
 

10,303.90835.000

0.00

835.000

LF  

12.34000

0235 Type One Pull Box 12.000

0.000

613-07001  
 

7,566.0012.000

0.00

12.000

EACH

630.50000

0240 Type Two Pull Box 6.000

0.000

613-07002  
 

5,389.506.000

0.00

8.000

EACH

898.25000

0245 Type Three Pull Box 5.000

0.000

613-07003  
 

6,195.005.000

0.00

9.000

EACH

1,239.00000

0250 Type Four Pull Box 4.000

0.000

613-07004  
 

6,432.004.000

0.00

4.000

EACH

1,608.00000

0255 Type Five Pull Box 7.000

0.000

613-07005  
 

14,392.007.000

0.00

7.000

EACH

2,056.00000

0260 Wiring 1.000

0.000

613-10000  
 

44,190.001.000

0.00

1.000

L S 

44,190.00000

0265 Luminaire (LED) (8,000 Lumens) 4.000

0.000

613-13008  
 

3,862.004.000

0.00

4.000

EACH

965.50000

0270 Luminaire (Install Only) 8.000

0.000

613-20200  
 

1,858.008.000

0.00

8.000

EACH

232.25000

0275 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,240.00000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class I) 244.000

22.800

614-00011  
 

5,856.26266.800

500.46

266.800

SF  

21.95000

0285 Sign Panel (Class II) 41.000

0.000

614-00012  
 

1,041.8141.000

0.00

41.000

SF  

25.41000

0290 Lighted Street Name Sign (Inst Only) 8.000

0.000

614-00014  
 

614.008.000

0.00

8.000

EACH

76.75000

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

8.000

2.000

614-01573  
 

4,562.5010.000

912.50

10.000

EACH

456.25000

0300 Pedestrian Signal Face (16) (Countdown) 24.000

0.000

614-70150  
 

9,677.0424.000

0.00

24.000

EACH

403.21000

0305 Traffic Signal Face (12-12-12) 38.000

0.000

614-70336  
 

30,844.2238.000

0.00

39.000

EACH

811.69000

0310 Traffic Signal Face (12-12-12-12) 22.000

0.000

614-70448  
 

20,364.9622.000

0.00

22.000

EACH

925.68000

0315 Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

47,762.002.000

0.00

3.000

EACH

23,881.00000

0315 MATERIAL ALLOWANCE Traffic Signal Controller 1.000

0.000

4,000.001.000

0.00EACH

4,000.00000

0320 Pedestrian Push Button 22.000

0.000

614-72860  
 

25,780.2622.000

0.00

24.000

EACH

1,171.83000

0325 Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

0.000

EACH

6,223.00000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Intersection Detection System (Camera)(Install Only) 6.000

2.000

614-72896  
 

1,858.008.000

464.50

8.000

EACH

232.25000

0335 Flashing Beacon 6.000

0.000

614-80000  
 

13,257.006.000

0.00

6.000

EACH

2,209.50000

0335 MATERIAL ALLOWANCE Flashing Beacon Poles 0.000

0.000

0.000.000

0.00EACH

1,209.00000

0340 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

40,160.002.000

0.00

2.000

EACH

20,080.00000

0345 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 4.000

0.000

614-81165  
 

96,880.004.000

0.00

4.000

EACH

24,220.00000

0350 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000

0.000

614-81170  
 

27,095.001.000

0.00

1.000

EACH

27,095.00000

0355 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 5.000

0.000

614-81175  
 

137,740.005.000

0.00

5.000

EACH

27,548.00000

0360 Traffic Signal Pedestal Pole Steel 12.000

0.000

614-84000  
 

11,469.0012.000

0.00

12.000

EACH

955.75000

0360 MATERIAL ALLOWANCE Pedestrian Pole 0.000

0.000

0.000.000

0.00EACH

604.00000

0365 *Fiber Optic Termination Panel  (6 Fiber) 0.000

2.000

614-87006  
 

1,194.002.000

1,194.00

2.000

EACH

597.00000

0370 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

548.000

614-87010  
 

5,595.08548.000

5,595.08

548.000

LF  

10.21000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Fiber Optic Termination Panel  (12 Fiber) 0.000

1.000

614-87012  
 

796.001.000

796.00

1.000

EACH

796.00000

0380 Closed Circuit Television 0.000

1.000

614-87320  
 

5,170.001.000

5,170.00

1.000

EACH

5,170.00000

0385 Closed Circuit Television (Install Only) 2.000

0.000

614-87321  
 

1,856.002.000

0.00

2.000

EACH

928.00000

0390 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

4,738.001.000

4,738.00

1.000

L S 

4,738.00000

0395 *Splice Fiber Optic Cable (12 Strand) 0.000

1.000

614-87512  
 

1,617.001.000

1,617.00

1.000

EACH

1,617.00000

0400 *Terminate Fiber Optic Cable (12 Strand) 0.000

1.000

614-87612  
 

416.001.000

416.00

1.000

EACH

416.00000

0405 *Ethernet Switch Type III 0.000

1.000

614-87693  
 

9,730.001.000

9,730.00

1.000

EACH

9,730.00000

0410 Construction Surveying 0.776

0.224

625-00000  
 

8,990.001.000

2,013.76

1.000

L S 

8,990.00000

0415 *Mobilization 1.000

0.000

626-00000  
 

83,427.001.000

0.00

1.000

L S 

83,427.00000

0420 *Public Information Management (Tier III) 74.000

21.000

626-01113  
 

9,167.5095.000

2,026.50

105.000

DAY 

96.50000

0425 *Modified Epoxy Pavement Marking 98.000

0.000

627-00008  
 

36,805.8698.000

0.00

98.000

GAL 

375.57000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

225.400

370.300

627-30405  
 

10,329.44595.700

6,421.00

595.700

SF  

17.34000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,136.000

1,422.000

627-30411  
 

40,276.563,558.000

16,097.04

3,558.000

SF  

11.32000

0440 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

31.20000

0445 *Uniformed Traffic Control 80.000

0.000

630-00003  
 

9,244.8080.000

0.00

80.000

HOUR

115.56000

0450 *Traffic Control Inspection 91.000

19.000

630-00007  
 

12,502.60110.000

2,159.54

110.000

DAY 

113.66000

0455 *Traffic Control Management 94.000

7.000

630-00012  
 

68,997.14101.000

4,781.98

101.000

DAY 

683.14000

0460 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

115.524.000

0.00

9.000

HOUR

28.88000

0465 *Construction Traffic Sign (Panel Size A) 27.000

0.000

630-80341  
 

1,560.0627.000

0.00

36.000

EACH

57.78000

0470 *Construction Traffic Sign (Panel Size B) 32.400

0.000

630-80342  
 

1,872.4032.400

0.00

36.000

EACH

57.79000

0475 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.700

0.000

630-80357  
 

3,743.552.700

0.00

3.000

EACH

1,386.50000

0480 *Portable Message Sign Panel 3.000

0.000

630-80359  
 

294.693.000

0.00

3.000

DAY 

98.23000
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PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Drum Channelizing Device 48.600

0.000

630-80360  
 

1,965.3848.600

0.00

54.000

EACH

40.44000

0490 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

46.24000

0495 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

46.24000

0500 *Traffic Cone 144.000

0.000

630-80380  
 

1,664.64144.000

0.00

160.000

EACH

11.56000

0505 *Stackable Vertical Panels 23.400

0.000

630-80393  
 

675.7923.400

0.00

26.000

EACH

28.88000

0510 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

577.80000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Furnish & Install Electrical Service 1,068.300

0.000

700-70082  
 

1,068.301,068.300

0.00

1,068.300

F A 

1.00000

0530 Project First Program 0.000

2,500.000

700-70111  
 

2,500.002,500.000

2,500.00

2,500.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000



CONTID: C22168         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22168-BID    ESTIMATE RUN 05/18/2021

PROJECT: SHE016A-043                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A Vehicle Detection System (Gridsmart) 0.000

0.000

700-70034  
 

0.000.000

0.00

31,887.250

F A 

1.00000

CAT 1,365,799.08122,526.751,472,242.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Sanitary Facility 1.000

0.000

620-00020  
 

1,525.001.000

0.00

1.000

EACH

1,525.00000

CAT 1,525.000.001,525.00CURRENT AMT0400 $ $ $

$ 1,367,324.08122,526.75$1,473,767.34$CURRENT AMTPROJECT TOTAL


